
 
 
 

Quality of Life Meeting 
Tuesday, January 26, 2021 

 
*Due to the COVID-19 public health crisis, restrictions on large gatherings, and social distancing 

directives this meeting was held virtually. 
   

NOTES 
 

1. Empire State Development / Atlantic Yards Community Development Corp. 

The 2021 Quality of Life meeting schedule was discussed; the next meeting will be held 

on March 2, 2021. Details on the next AYCDC meeting will be distributed to the community 
once available.  

  There was a total of 26 meeting participants, and representatives from the offices of 

Congressmember Yvette Clarke, Comptroller Scott Stringer, and Majority Leader Laurie 
Cumbo were recognized.  

There are no updates on Site 5. The condemnation proceedings have been stayed until 

the litigation between P.C. Richards and Brookfield/FCR is resolved.  ESD has not taken any 

action to commence an environmental review of the developer’s idea to transfer bulk from 
B1 to Site 5.  

 

2. Barclays Center  

Representing the Barclays Center, Mandy Gutman gave an update on the Tsai 

Foundation’s Social Justice Fund. The $50 million fund was established to help create a 

more just and inclusive Brooklyn. The Fund’s first grant recipients are five black leaders 

working to address racial disparity issues in Brooklyn.  

The Barclays Center has established a new Supplier Diversity program to address the 

economic impact of the pandemic on minority owned businesses in NYC. The program 

provides an opportunity for businesses that are at least 51% - minority, women, disabled, 
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LGBTQ, disabled, or veterans – owned to grow their revenue.  Details and program 

application are available at - www.barclayscenter.com/supplier-diversity-

program/overview/ 

During the Nets opening night game, local heroes from various sectors were recognized 

and a permanent banner was raised in honor of the efforts of all NYC essential workers. 

The event raised $2.25 million that will be distributed to local organizations at the 

forefront of COVID-19 relief efforts. The Barclays Center, in partnership with the Hospital 

for Special Surgery (HSS) and the Food Bank for NYC, announced a new food pantry at PS 

308 in Bedford-Stuyvesant. The pantry will be stocked with non-perishable food items and 

will offer a nutrition program with resources on healthy snack pairings and suggestions for 

physical activities.  

In honor of Women and Girls in Sports Day, February 3, the Barclays Center in 

partnership with five local organizations will host an interactive panel and a virtual 

basketball clinic for Brooklyn girls.  Additional information on the Barclays Center’s 

community initiatives are available at – barclayscenter.com and BrooklynNets.com.  

 

3. Greenland Forest City Partners  

The railyard is at substantial completion and the LIRR’s substantial completion notice is 

pending. As detailed in recent construction alerts, weekend track work is expected to occur 

during overnight hours in the train yards. This activity is dependent on personnel 

availability, and weather conditions. The work will be completed over the course of three 

weekends and notice will be provided in the construction alert. 

B4 topped out in December; curtain wall installation has progressed to the 38th floor, 

and interior fit out work continues. Crane removal is expected at the end of February or 

early March. Notice will be provided to the community once finalized.   

At B15, window installation and interior work continues. The School Construction 

Authority (SCA) will take over the fit-out of the school space after “core & shell” 

construction is complete. The middle school is expected to be open in time for the 2024 

academic year. An SCA representative will be invited to a future Quality of Life meeting to 

provide more updates as construction nears completion.  

Foundation and excavation work continues at B12 and B13. Concrete deliveries will 

begin in early Spring, and the buildings are expected to be completed in 2023. 
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Below is a list of the questions submitted in advance of and during the meeting via the chat 

feature and email.  Applicable responses follow. 

Questions 

Barclays Center  

●  What is the funding source for the $2.25M raised on the Nets’ opening night?  ●How is 

the food pantry funded? ●  Under what provisions of state guidelines is the Barclays Center 

permitted to host invited guests, such as essential workers being honored on opening 

night? ●  How many people can they host?  

The $2.25M raised on opening night was donated from various sources. The funding 

agreement for the pantry will not be shared publicly; an inquiry can be made directly for 

specific details. There is no information available on the opening night ceremony; sporting 

events continue at the arena without ticketed audience members.  

 

Affordable Housing  

●  When are B4, B15, B12, & B13 scheduled to open for residents? ●How many months will 

lease-up take? ●  What level of affordability is expected? ●  Any update on plans to complete 

2,250 affordable units by May 2025? ●  In how many towers would those units be 

distributed? 

The first set of residents are expected at B4 in Spring 2022 and by fall of this year at B15. 

B12 and B13 are still in the foundation and excavation phase, an estimate on expected 

resident move-in is not available. Details on lease-up duration, AMI bands and lottery 

information are not yet available, but 30% of the units in all four buildings will be 

affordable. There are no updates on the 2025 affordable housing obligation. Any changes 

will be presented to the community accordingly.  

Construction 

●What is the status of the platform? ●  When is the first stage expected to start and how 

long would construction take? ●  Does the Developer have financing for the platform? 

●When will construction on B5 begin? ●  What is the expected date that framing will be 

topped out at B12/B13? ●  Are both buildings going up simultaneously? ●  Can you clarify 

the details of After-Hours variances stated in the construction alert? ●  Is the construction 

alert accurate?  ●  How can residents report possible improper after-hours construction at 

the Project? ●Will the school construction have any impact on residents in B15? 
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There are no updates on the platform financing, design, construction and timeline to 

completion. Once available, details will be shared accordingly. Initial permits for B5 have 

been filed with NYC Department of Buildings, there are no updates on when construction is 

expected to begin. B12 and B13 are being built simultaneously, the top out date is not yet 

available, but completion is expected in Spring 2023. The Project sites have been issued 

extended hours work permits. The crane and lifts operations can start early, but 

construction activity is not expected during these hours. The permits allow for the 

promotion of social distancing and spacing out arrival times for the workers. The 

information provided in the construction alert is accurate. The alerts will be updated to 

reflect the hour difference in the permits, though no construction activity is expected then.  

Residents can contact the Developer’s Community Liaison Office (CLO) 

communityliaison@pacificparkbrooklyn.com || 866-923-5315|| or the ESD Project Team 

AtlanticYards@esd.ny.gov || 212-803-3736. Fit-out work for the school is not expected to 

impact B15 residents.    

Miscellaneous 

●Have there been any changes to the management company at 535 Carlton Avenue? ●  Are 

apprenticeship and internship opportunities tracked? ●  Can you give us a hard number for 

each building? ●  Can the Project’s MWBE reporting information be posted on a website and 

tracked in real time? ●  Does ESD have a contract with AKRF regarding a Site 5-related 

environmental study or tech memo? ●  Are there any updates on Site 5?   

There have been no changes to the management company at 535 Carlton Avenue, and 

residents’ concerns continue to be addressed. Apprenticeship and internship opportunities 

are not officially tracked at the Project. MWBE reports are tracked by the state but are not 

posted online publicly. ESD does not have a contract with the AKRF for Site 5 related 

modifications. No work has commenced on an environmental study or Tech Memo. There 

are no updates, the Site 5 condemnation proceedings have been stayed.  

 

 

 

 

 

 

 


